CORRIDOR CITIES
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Project Progress

* 15% Plans completed August 2014
* Review and comments from local jurisdictions and agencies

* Regular coordination meetings with local jurisdictions and
agencies

 NEPA documents and FTA review
e Design related to all disciplines

* Value Engineering

e M-NCPPC — Bike Master Plan

* Phase Il — Corridor Preservation
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Area Advisory Committees

 Three organized in Early 2014 (geographically)
* Kick-off Event and eight regular meetings

* Topics have included alignment, station locations and design,

traffic and signalization, SWM, urban design, and operations
planning

 AAC Process is completed.
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AAC Three
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* Impacts on Washingtonian Woods
* Other options evaluated
e Alignment Shift and Narrowed Transitway (VE Study)

e Retaining Wall and Noise Wall
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Contextual Influence:
Bioscience

Helix as Generative Form
Translucent Canopy
Tree Structure

— Concrete Column

— Steel Pipe Frame
Community Space
Vertical Circulation
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Schedule

e August 2014 — Draft EA and 15% Design Submittal

* Fall 2015 — EA Public Hearing

* Fall 2015 - 30% Design Submittal

 Winter 2015/2016 — FONSI

* Winter 2015/2016 — Initiate design activities

* Winter 2016/2017 — Begin Right-of Way Acquisition/
Permitting/ Agreements

* Spring 2018 — Begin Construction

* 2021 — Begin Service

Corr do CtesT ransitway
8




